SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 4:21PM

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 112 Const Calendar Day: 259 Date: 25-May-2010 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: He, Philip Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00am 05:30 pm Break: 00:30 Over Time:  02:00
Federal ID:
Location:
Reviewer: Mathur, Lalit Approved Date: 09-Jul-10 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM
Precipitation Condition

Working Day If no, explain:

04-0120F4 Bid Item: 056 X-L06-CB1.056 E-W Line Cross Over Lift 06 Cross Beam 1
AMERICAN BRIDGE/FLUOR, A JV
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
Ironworker JNM JAMES BENNINGHOVE 0.00 0.00 0.00 0.00 D
Ironworker APP AUGIE SOLIS 0.00 0.00 0.00 0.00 D
Ironworker JNM BARRY ROTHMAN 0.00 0.00 0.00 0.00 D
Ironworker APP CHRISTOPHER BISKNER 0.00 0.00 0.00 0.00 D
Ironworker JNM DECLAN TREANOR 0.00 0.00 0.00 0.00 D
Ironworker FOR EDWARD MEYER 0.00 0.00 0.00 0.00 D
Ironworker JNM AARON KENT 0.00 0.00 0.00 0.00 D
Ironworker APP ETHAN KENT 0.00 0.00 0.00 0.00 D
Ironworker JNM STANLEY DALIE 0.00 0.00 0.00 0.00 D
Ironworker JNM JERRY KUBALA 0.00 0.00 0.00 0.00 D
Ironworker APP JOHN CALZASCIA 0.00 0.00 0.00 0.00 D
Ironworker JNM JOHNATHAN CANITES 0.00 0.00 0.00 0.00 |:|
Ironworker JNM KEVIN RATCLIFF 0.00 0.00 0.00 0.00 D
Ironworker APP MATTHEW COCHRAN 0.00 0.00 0.00 0.00 D
Ironworker APP RYAN EVANCHIK 0.00 0.00 0.00 0.00 D
Ironworker JNM ENRIQUE ROBLES 0.00 0.00 0.00 0.00 D
Di ary: Dispute

Work description. 056  X-LO6-CB1.056

1. Using Shear Leg Barge Crane to lift and erect Crossbeam 05 (L06, over OBG Lift 6, CB 01 of 2), the -

crane is used directly to hold the crossbeam until it is connected with minmum splicing requirement with

OBG Lift L6BE. Pining and bolting were used to do the minmum required splicing before the shear leg

barge crane released the hooks from the crossbeam. Aaron's crew was doing the operation, so as Ed

Meyer's and Carlos's crews.

2. Meeting with John Dennis and Tai Lin Liu discussing about the Submittal 1538 Rev. 01, errection

engineering. Discussing the pre-stress moment needed to put into the system by jacking the east and

west OBG lifts horizontally to connecting the cambered crossbeam in both real erection procedure and

computer model.
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Lifting and Erecting Crossbeam 05 (L06, Connecting OBG L6E) Lifting and Erecting Crossbeam 05 (L06, Connecting OBG L6E)
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Lifting and Erecting Crossbeam 05 (L06, Connecting OBG L6E)
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Lifting and Erecting Crossbeam 05 (L06, Connecting OBG L6E) Lifting and Erecting Crossbeam 05 (L06, Connecting OBG L6E)
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Lifting and Erecting Crossbeam 05 (L06, Connecting OBG L6E)
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